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    PAYEE: INTERSTATE CONCRETE & ASPHALT
    -------------------------------------------------------------------------------------------------------

      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      011   ASPHALT FOR FOG SEAL

            01           $410.0000   TON                     32.20               34.95               37.17
                                                        $13,202.00          $14,329.50          $15,239.70

            02                                               18.70               26.03               27.54
                                                         $7,667.00          $10,672.30          $11,291.40

            13                                               38.20                                   12.68
                                                        $15,662.00                               $5,198.80

            17                                                0.60                 .60                0.60
                                                           $246.00             $246.00             $246.00

            18                                               28.90               49.20               49.20
                                                        $11,849.00          $20,172.00          $20,172.00

            19                                                6.80               13.61               13.61
                                                         $2,788.00           $5,580.10           $5,580.10

            20                                               14.80               22.50               22.50
                                                         $6,068.00           $9,225.00           $9,225.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  116.48% OF PLANNED)             140.20              146.89              163.30
                                                        $57,482.00          $60,224.90          $66,953.00

      012   FURNISH AND PLACE CRUSHED SCREENING 3/8 IN. TO NO. 4

            01              $.6300   S.Y.                61,980.00           62,163.00           62,163.00
                                                        $39,047.40          $39,162.69          $39,162.69

            02                                           38,530.00           39,424.00           39,424.00
                                                        $24,273.90          $24,837.12          $24,837.12

            13                                           90,940.00                                    0.00
                                                        $57,292.20                                   $0.00

            17                                            1,980.00                                1,889.00
                                                         $1,247.40                               $1,190.07
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      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      012   FURNISH AND PLACE CRUSHED SCREENING 3/8 IN. TO NO. 4

            18              $.6300   S.Y.                98,570.00            7,474.00           89,936.00
                                                        $62,099.10           $4,708.62          $56,659.68

            19                                           22,960.00           25,186.00           25,186.00
                                                        $14,464.80          $15,867.18          $15,867.18

            20                                           30,100.00                                    0.00
                                                        $18,963.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   63.35% OF PLANNED)         345,060.00          134,247.00          218,598.00
                                                       $217,387.80          $84,575.61         $137,716.74

      013   FURNISH AND PLACE CRUSHED SCREENING NO. 4 TO 0

            01              $.1500   S.Y.                61,980.00           62,163.00           62,163.00
                                                         $9,297.00           $9,324.45           $9,324.45

            02                                           38,530.00           39,424.00           39,424.00
                                                         $5,779.50           $5,913.60           $5,913.60

            13                                           90,940.00                                    0.00
                                                        $13,641.00                                   $0.00

            17                                            1,980.00            1,971.00            3,860.00
                                                           $297.00             $295.65             $579.00

            18                                           98,570.00          102,972.00          185,434.00
                                                        $14,785.50          $15,445.80          $27,815.10

            19                                           22,960.00           25,186.00           25,186.00
                                                         $3,444.00           $3,777.90           $3,777.90

            20                                           30,100.00           30,683.00           30,683.00
                                                         $4,515.00           $4,602.45           $4,602.45
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.49% OF PLANNED)         345,060.00          262,399.00          346,750.00
                                                        $51,759.00          $39,359.85          $52,012.50
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      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
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      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      022   HMA CL. 3/8 IN. PG 64H-28

            01            $81.0000   TON                    190.00                                  264.90
                                                        $15,390.00                              $21,456.90

            02                                              190.00                                  315.70
                                                        $15,390.00                              $25,571.70

            03                                              230.00                                  267.70
                                                        $18,630.00                              $21,683.70

            13                                            2,780.00                                2,775.30
                                                       $225,180.00                             $224,799.30

            20                                              330.00              221.00              286.00
                                                        $26,730.00          $17,901.00          $23,166.00

            21                                              170.00                                    0.00
                                                        $13,770.00                                   $0.00
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (  100.50% OF PLANNED)           3,890.00              221.00            3,909.60
                                                       $315,090.00          $17,901.00         $316,677.60

      025   ASPHALT COST PRICE ADJUSTMENT

            01        $24,410.0000   CALC                $2,980.00                                   $0.00

            02                                           $2,320.00                                   $0.00

            03                                             $940.00                                   $0.00

            13                                          $15,560.01                                   $0.00

            17                                             $100.01                                   $1.77

            18                                             $240.00                                  $62.84

            19                                             $100.01                                  $19.07

            20                                           $1,480.00             $623.38             $757.75

            21                                             $689.97                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (    3.45% OF PLANNED)         $24,410.00             $623.38             $841.43
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      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      036   CENTERLINE RUMBLE STRIP

            01         $1,920.0000   MI.                      4.00                4.03                4.03
                                                         $7,680.00           $7,737.60           $7,737.60

            02                                                2.80                2.79                2.79
                                                         $5,376.00           $5,356.80           $5,356.80

            13                                                5.90                                    0.00
                                                        $11,328.00                                   $0.00
                                                ------------------- ------------------- -------------------
            ITEM TOTALS  (   53.70% OF PLANNED)              12.70                6.82                6.82
                                                        $24,384.00          $13,094.40          $13,094.40

      039   PROJECT TEMPORARY TRAFFIC CONTROL

            01       $713,500.0000   L.S.               $71,134.52          $13,337.72          $60,464.34

            02                                          $57,612.98           $9,278.09          $48,971.03

            03                                          $36,057.44                              $27,043.08

            04                                          $14,304.96                              $14,304.96

            05                                           $3,919.26                               $3,919.26

            06                                           $4,507.18                               $4,507.18

            07                                             $196.21                                 $196.21

            08                                           $5,683.03                               $5,683.03

            09                                          $46,246.93                              $46,246.93

            10                                          $32,529.89                              $32,529.89

            11                                           $5,879.24                               $5,879.24

            12                                          $11,562.27                              $11,562.27

            13                                         $142,856.97                              $71,428.48
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      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                                <-------------------- QUANTITY/AMOUNT -------------------->
      ITEM  GRP  UNIT PRICE          UNIT       PLANNED REVISED     CURRENT ESTIMATE    NEW TOTAL TO DATE
      ----  ---  ------------------  ----       ------------------- ------------------- -------------------

      039   PROJECT TEMPORARY TRAFFIC CONTROL

            14       $713,500.0000   L.S.               $19,596.28                              $19,596.28

            15                                           $5,486.82                               $5,486.82

            16                                           $8,622.65                               $8,622.65

            17                                           $1,372.06             $411.62           $1,097.65

            18                                          $68,391.11          $20,517.33          $54,712.89

            19                                          $15,873.23          $12,698.58          $12,698.58

            20                                          $42,132.18           $6,319.83          $23,172.70

            21                                          $38,800.84           $5,280.13          $20,800.47

            22                                             $784.14                                 $784.14

            23                                          $58,592.62                              $58,592.62

            24                                           $4,507.18                               $4,507.18

            25                                           $6,466.45                               $6,466.45

            26                                          $10,383.56                              $10,383.56
                                                ------------------- ------------------- -------------------
    MAJOR   ITEM TOTALS  (   78.44% OF PLANNED)        $713,500.00          $67,843.30         $559,657.89

                                                -------------------
      PLANNED/REVISED TOTAL....................      $2,913,004.60
                                                =================== -------------------
      PRE-ESTIMATE GROSS AMOUNT....................................        $283,622.44
                                                                    =================== -------------------
      NEW CONTRACT TOTAL-TO-DATE.......................................................      $2,032,338.52
                                                                                        ===================

                               PERCENT COMPLETE THIS ESTIMATE (LESS UNPLACED MOH) ORIGINAL     9.78 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH)                   70.08 %

                               TOTAL PERCENT COMPLETE   (INCLUDING MOH)                       70.08 %

                               TOTAL PERCENT COMPLETE   (LESS UNPLACED MOH) REVISED           69.77 %

                               ORIGINAL BID PRICE                                            $2,900,004.60
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      CONTRACT 00-9519      DISTRICT 5                 PROJECT ENGINEER JERRY WOOD
      ESTIMATE    9         WORK DONE TO 06-05-2021
                            DAYS CHARGED PRIOR THIS ESTIMATE:   80.0
                            PROJECT DESCRIPTION BITUMINOUS SURFACE TREATMENT, REMOVING E
                                                SR 012  MP   0.00 TO   0.00

                                DEFERRED LEDGER ENTRIES
                                -----------------------
                                                                           ESTIMATED
      ENTRY   ITEM  GRP  WORK DATE  DESCRIPTION                             QTY/AMT
      ------  ----  ---  ---------  -----------------------------------  -------------------

                         THERE ARE NO DEFERRED ITEMS FOR THIS ESTIMATE.

                         THERE ARE NO ITEMS PENDING CHANGE ORDER (800-).

      PREPARED BY-----------------------------------
                                              DATE

                                                     DEDUCTIONS TO BE TAKEN:
      APPROVED FOR ESTIMATE PAYMENT PROCESSING
                                                     LIQUIDATED DAMAGES___________________

                                                     RAILROAD FLAGGING ___________________

      ----------------------------------------       MISC. DEDUCTIONS  ___________________
      JERRY WOOD                          DATE       MISC. DED. REASON:
      PROJECT ENGINEER
                                                     _____________________________________

      REPORT STATUS: COMPLETE


